

# PRESS RELEASE

Date: October 28, 2020  
 Release: Immediately

**Contacts**

County, RSTP-STIP: Katie Beach  
 (831) 345-4782  
[Katie.Beach@santacruzcounty.us](mailto:Katie.Beach@santacruzcounty.us)  
 Contractor: Lucas Dias, American Pavement Systems  
 (209) 522-2277  
[Ldias@americanpavementsystems.com](mailto:Ldias@americanpavementsystems.com)



**Matt Machado, Deputy CAO**  
**Director of Public Works**  
 701 Ocean Street, Room 410  
 Santa Cruz, CA 95060

## 2020 RSTP-STIP RESURFACING PROJECT

### Multiple Operations- Update #11

The County of Santa Cruz Department of Public Works announces that multiple operations, including striping, ditch & roadside clearing, chip sealing and slurry sealing will continue as shown below:

2020 RSTP Schedule	Wednesday 10/28/2020	Thursday 10/29/2020	Friday 10/30/2020	Monday 11/2/2020	Tuesday 11/3/2020	Wednesday 11/4/2020	Thursday 11/5/2020	Friday 11/6/2020
GLEN ARBOR RD				*			*	*
HIHN RD								
EAST ZAYANTE RD					*	*	*	*
UPPER EAST ZAYANTE RD					*	*	*	*
WEST VINE HILL RD								
VINE HILL RD								
MOUNTAIN VIEW RD								
NORTH RODEO GULCH RD								
LAUREL GLEN RD								
MOUNT HERMON RD								
LOCKWOOD LN				*			*	*
GRAHAM HILL RD				*			*	*
PIONEER RD								
VARNI RD								
EMPIRE GRADE								

Long Delays/Closures  
 Minor Delays/Moving Closures

\*Denotes resurfacing work, expect 20+ minute delays and use alternate routes  
 \*\*Update 10/27/20

Follow up schedules will be sent as work progress. Project roadways will be subject to traffic delays with potential lane and road closures between the hours of 8:30 a.m. to 4:30 p.m. The Department of Public Works would like the motoring public to avoid these areas if possible or be prepared for delays. Please visit the project website at <https://santacruzcountyresurfacingproject.info/> for more information. Up to date information on County maintained roads in Santa Cruz County is available online at <http://www.sccroadclosure.org/>.

#####

CC: Email List