



- Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.


Yours truly,

  
 JOHN J. PRESLEIGH  
 Director of Public Works

JJP:GRP:rw

Attachments

RECOMMENDED FOR APPROVAL:

  
 \_\_\_\_\_  
 County Administrative Officer

Copy to: MGE Underground, Inc.  
 Recorder's Office  
 Public Works

	ROUTE DATA	COPY	ATT.
1	DIRECTOR	✓	
2	ASST. DIR. SPEC. SVCS.	✓	
	RECYCLING/SOLID WASTE		
	LANDFILL OPERATIONS		
	WATER CON/FLOOD CONT.		
	STORM WATER MANG.		
3	CONSTRUCTION ENG.	✓	✓
4	SANITATION ENG.	✓	✓
	WATER & WASTEWATER		
	ASST. DIR. TRANSPORT.		
	ROAD OPS. ENG.		
	PERMITS / ENCROACH.		
	DRAINAGE OPERATIONS		
	RD. MAINT. OPERATIONS		
	RDA ENG.		
	ROAD DESIGN ENG.		
	SURVEY / DEVELOPMENT.		
	TRANSP / RD. PLANNING		
5	ASST. DIR. ADMIN. SVCS.	✓	✓
	REAL PROPERTY / FLEET		
	CSA / PRGM ADMIN.		
	SAFETY OFFICER / LIVE OAK P.		
	PERSONNEL / MIS		

6 CAN ✓ ✓

rolling\_woods rw.doc

RECORDED AT THE REQUEST OF:  
DEPARTMENT OF PUBLIC WORKS

0334

WHEN RECORDED MAIL TO:  
COUNTY OF SANTA CRUZ  
CLERK OF THE BOARD

Free or Complimentary Recording  
per Government Code 27383

PUBLIC WORKS WILL PROVIDE  
RECORDED NOTICE

**NOTICE OF COMPLETION**

NOTICE IS HEREBY GIVEN that the County of Santa Cruz, owner of the property hereinafter described, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvement more particularly described as follows:

ROLLING WOODS SEWER IMPROVEMENTS  
CONTRACT NO. CW83565 DPW JOB NO. 35100

to be constructed on property more particularly described as follows:

GRAHAM HILL ROAD

The work of improvement was completed by MGE Underground, Inc., whose address is P.O. Box 4189, Paso Robles, California 93447.

The work of improvement was actually completed on the 22nd day of March 2010, and accepted by the Board of Supervisors of said County on the 13th day of September, 2011.

DATED: September 13, 2011

\_\_\_\_\_  
JOHN J. PRESLEIGH  
Director of Public Works  
County of Santa Cruz

The undersigned states: That he is the Director of Public Works of the County of Santa Cruz, owner of the property referred to in this Notice of Completion; that the Board of Supervisors of said County on the 13th day of September, 2011, accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 13th day of September, 2011, at Santa Cruz, California.

\_\_\_\_\_  
JOHN J. PRESLEIGH  
Director of Public Works  
County of Santa Cruz

**33**

**SUMMARY OF FINAL COSTS FOR  
ROLLING WOODS SEWER IMPROVEMENTS**

CONTRACT NO. CW83565

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	MOB / DEMOB AND FINAL CLEANUP	1	1.00	L.S.		\$11,952.00	\$11,952.00	
2	TRAFFIC CONTROL	1	1.00	L.S.		\$24,660.00	\$24,660.00	
3	10" SEWER BY DIRECTIONAL DRILLING *	2,130	1,662.18	L.F.	-467.82	\$76.00	\$126,325.68	(\$35,554.32)
4	8" AT SEWER TREATMENT PLANT *	90		L.F.	-90.00	\$50.00		(\$4,500.00)
5	MANHOLES IN GRAHAM HILL ROAD	5	5.00	EA.		\$4,983.00	\$24,915.00	
6	MANHOLE AT TREATMENT PLANT *	1		EA.	-1.00	\$5,229.00		(\$5,229.00)
7	CONNECTION TO EXISTING MANHOLE ON HENRY COWELL DRIVE	1	1.00	L.S.		\$1,472.00	\$1,472.00	
8	CONNECTION AT MANHOLE AT TREATMENT PLANT AND CLOSURE OF SEEPAGE PIT SYSTEM *	1		L.S.	-1.00	\$10,940.00		(\$10,940.00)
9	DEMOLITION OF TREATMENT PLANT AND PERCOLATION SYSTEM *	1		L.S.	-1.00	\$25,552.00		(\$25,552.00)
10	EXTRA WORK	1	1 LS	L.S.	1.00	\$27,000.00	\$156,524.74	\$129,524.74
11	8" SEWER MAIN (INCLUDING TWO LATERAL RECONNECTIONS AND MANHOLES) AND CONSTRUCTION OF BASEROCK ROAD *	1		L.S.	-1.00	\$47,991.00		(\$47,991.00)
12	* CCO#1 Decr. Item No. 3,4,6,8,9&1B Incr. Item N							
13	** CCO#2 Decr. Item No. 3. Incr. Item No. 10	1		L.S.		\$31,920.00		
14								
15								
16								
17								
18								
19								
20								
21								
22								
23								
24								
25								
	<b>TOTAL</b>						\$345,849.42	(\$241.58)

**SUMMARY**  
ORIGINAL BID: \$346,091.00  
CHANGES: (\$241.58)  
FINAL COST: \$345,849.42

