

PRESS RELEASE

Date: September 23, 2020
 Release: Immediately

Contacts

County, RSTP-STIP: Katie Beach
 (831) 477-3925
Katie.Beach@santacruzcounty.us
 Contractor: Lucas Dias, American Pavement Systems
 (209) 522-2277
Ldias@americanpavementsystems.com



Matt Machado, Deputy CAO
Director of Public Works
 701 Ocean Street, Room 410
 Santa Cruz, CA 95060

2020 RSTP-STIP RESURFACING PROJECT

Multiple Operations- Update #9

The County of Santa Cruz Department of Public Works announces that multiple operations, including digout asphalt repair, chips seal, and striping will continue as shown below:

2020 RSTP Schedule	Thursday 9/24/2020	Friday 9/25/2020	Monday 9/28/2020	Tuesday 9/29/2020	Wednesday 9/30/2020	Thursday 10/1/2020	Friday 10/2/2020
GLEN ARBOR RD							
HIHN RD							
EAST ZAYANTE RD							
UPPER EAST ZAYANTE RD							
WEST VINE HILL RD							
VINE HILL RD							
MOUNTAIN VIEW RD							
NORTH RODEO GULCH RD							
LAUREL GLEN RD							
MOUNT HERMON RD							
LOCKWOOD LN							
GRAHAM HILL RD							
PIONEER RD							
VARNI RD							
EMPIRE GRADE							

Long Delays/Closures
 Minor Delays/Moving Closures
 **Update 9/23/20

Follow up schedules will be sent as work progress. Project roadways will be subject to traffic delays with potential lane and road closures between the hours of 8:30 a.m. to 4:30 p.m. The Department of Public Works would like the motoring public to avoid these areas if possible or be prepared for delays. Please visit the project website at <https://santacruzcountyresurfacingproject.info/> for more information. Up to date information on County maintained roads in Santa Cruz County is available online at <http://www.sccroadclosure.org/>.

#####

CC: Email List