

# PRESS RELEASE

Date: November 6, 2020  
 Release: Immediately

**Contacts**

County, RSTP-STIP: Katie Beach  
 (831) 345-4782  
[Katie.Beach@santacruzcounty.us](mailto:Katie.Beach@santacruzcounty.us)  
 Contractor: Lucas Dias, American Pavement Systems  
 (209) 522-2277  
[Ldias@americanpavementsystems.com](mailto:Ldias@americanpavementsystems.com)



**Matt Machado, Deputy CAO**  
**Director of Public Works**  
 701 Ocean Street, Room 410  
 Santa Cruz, CA 95060

## 2020 RSTP-STIP RESURFACING PROJECT

### Multiple Operations- Update #12

The County of Santa Cruz Department of Public Works announces that multiple operations, including chip and slurry sealing will continue as shown below:

2020 RSTP Schedule	Friday 11/6/2020	Monday 11/9/2020	Tuesday 11/10/2020	Wednesday 11/11/2020	Thursday 11/12/2020	Friday 11/13/2020
GLEN ARBOR RD		*	*	*	*	*
HIHN RD						
EAST ZAYANTE RD						
UPPER EAST ZAYANTE RD						
WEST VINE HILL RD						
VINE HILL RD						
MOUNTAIN VIEW RD						
NORTH RODEO GULCH RD						
LAUREL GLEN RD						
MOUNT HERMON RD						
LOCKWOOD LN		*	*	*	*	*
GRAHAM HILL RD		*	*	*	*	*
PIONEER RD						
VARNI RD						
EMPIRE GRADE						

Long Delays/Closures  
 Minor Delays/Moving Closures

\* Denotes resurfacing work, expect 20+ minute delays and use alternate routes  
 \*\*Update 11/5/20

Follow up schedules will be sent as work progresses. Project roadways will be subject to traffic delays with potential lane and road closures between the hours of 8:30 a.m. to 6:00 p.m. The Department of Public Works would like the motoring public to avoid these areas if possible or be prepared for delays. Please visit the project website at <https://santacruzcountyresurfacingproject.info/> for more information. Up to date information on County maintained roads in Santa Cruz County is available online at <http://www.sccroadclosure.org/>.

#####

CC: Email List